



# ANAHEIM

DEPARTMENT OF PUBLIC WORKS  
Capital Improvement Projects  
Change Order Authority Utilization

April 2021

	Project Name	Contract Amount Approved by City Council	% of Construction Complete	Change Order Authority Utilized (% of Contract) <sup>1</sup>	50% of Change Order Authority Exceeded? <sup>2</sup>	Includes Council Approved Change Order
1	Lenain Expansion Project	\$ 18,287,471	100%	8.91%	✓	✓
2	Anaheim Convention Center Betterment VII Expansion	\$ 155,467,000	99%	5.44%	✓	✓
3	Katella Avenue Widening of the 4th Eastbound Lane Adjacent to the Convention Center to Hotel Way	\$ 2,149,649	83%	4.85%		
4	Linda Vista Complex Reservoir and Pump Station Improvements Phase II	\$ 9,600,897	85%	3.79%		
5	Wagner House Voluntary Accessibility Improvements	\$ 1,257,192	98%	3.49%		
6	Ball Road Rehabilitation from West Place to Claremont Street	\$ 2,244,840	12%	3.04%		
7	Gene Autry Way Improvements from 200' East of Westside Drive to State College Blvd.	\$ 7,767,624	82%	1.88%		
8	Catch Basin Screen Installation Project	\$ 328,127	34%	1.58%		
9	Platinum Triangle Electric Line Extension	\$ 17,197,177	60%	1.00%		
10	Northeast Anaheim Colony (Sabina) Neighborhood Improvements Phase II - Area C	\$ 1,846,000	92%	0.33%		
11	Manchester Line Extension	\$ 6,613,163	82%	0.18%		
12	ACC Hall D Cooling Tower Replacement and Support Structure Modification	\$ 388,950	100%	0.00%		
13	Maxwell Dog Park Project	\$ 671,284	93%	0.00%		
14	Lincoln Park Improvements Project	\$ 377,401	83%	0.00%		
15	Underground District No. 50 Euclid St.	\$ 12,500,000	74%	0.00%		
16	Olive Street 16" Water Main Replacement	\$ 1,070,615	70%	0.00%		
17	Orangewood Avenue Rehabilitation from Harbor Boulevard to Haster Street (Segment 1) and from Haster Street to Lewis Street (Segment 2)	\$ 893,913	64%	0.00%		
18	Pre-Engineered Control Building for Sharp Substation Project	\$ 490,100	61%	0.00%		
19	Underground District No. 68 Eucalyptus and Direct Buried Cable Replacement Project	\$ 2,925,748	57%	0.00%		
20	Underground District No. 65 Phase I	\$ 9,502,293	50%	0.00%		
21	Alley Sanitary Sewer Improvement Project (2018) ASSIP - Alleys North of Broadway Between Walnut Street to Ohio Street and Walnut Street from Broadway to The Alley North of Broadway	\$ 1,924,055	43%	0.00%		
22	Pressure Regulating Stations 30, 31, 32, 43, and 73	\$ 1,991,300	0%	0.00%		
23	LED Countdown Pedestrian Signal Module Replacement Project	\$ 96,486	0%	0.00%		
24	East Street Rehabilitation from La Palma Avenue to Burton Street	\$ 654,000	0%	0.00%		
25	Underground District No. 65 - Phase II	\$ 11,660,963	0%	0.00%		
26	Design-Build Groundwater Treatment Plants-Phase A	\$ 56,894,500	0%	0.00%		
27	Anaheim Convention Center Hall "C" Chiller Replacement Project	\$ 601,561	0%	0.00%		
28	Mid-Block Pedestrian Signal Installation Project at Western Ave 165' North of Tyler Ave	\$ 311,279	0%	0.00%		

<sup>1</sup> Change orders approved by Public Works Department within limits of authority per Council Resolution 2017-047.

<sup>2</sup> Per Resolution 2017-047, the City Manager shall be notified monthly of contracts that exceed 50% of the Public Works Department's change order authority. Change orders which exceed the Public Works Department and City Manager's limits of authority shall be approved by City Council. Contract Amount Approved by City Council on this report includes any change orders approved by City Council.