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THE ANAHEIM RESORT

1 Anaheim GardenWalk Repositioning Project
2 Anaheim Convention Center Grand Plaza Project
3 Springhill Suites Marriott
4 Lake Hotel Development
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1 ANAHEIM GARDENWALK REPOSITIONING PROJECT

Development Agreement No. 99-01

Planner: Susan Kim (skim@anaheim.net)

Location: 321 West Katella Avenue
Site Size: 20 acres

General Summary: The project includes: 460,000 square feet of retail, restaurants, and entertainment
uses; 1,266 hotel rooms and 216,820 square feet of hotel accessory uses.

Contact/Developer: Related Companies
General Manager: Peter Houck
(714) 635-7400 (www.anaheimgardenwalk.com)

Status: Tenant improvements and common space improvements are on-going. Grand
re-opening anticipated in Summer 2012. Construction of 2 hotels with a total of
866 rooms and construction of a 400 room timeshare pending market conditions.
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2 ANAHEIM CONVENTION CENTER GRAND PLAZA PROJECT

Project Manager:
Location:

General Summary:

Status:

Dave Meek, City of Anaheim (dmeek@anaheim.net)

Convention Way

A pedestrian plaza to serve the Anaheim Convention Center with up to 100,000
square feet of outdoor programmable space.

Phase 1 under construction. Project completion anticipated in 2012.
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3 SPRINGHILL SUITES MARRIOTT
Final Site Plan 2007-00013

Planner: Della Herrick (dherrick@anaheim.net)

Location: 1240 South Walnut
Site Size: 5.59 acres
General Summary: A 120 unit hotel in addition to an existing Holiday Inn
Contact/Developer: HICM, LLC
Status: Grading plans in plan check.

4 LAKE HOTEL DEVELOPMENT
General Plan Amendment 2008-00470

Planner: Della Herrick (dherrick@anaheim.net)

Location: 1820 South Harbor Boulevard
General Summary: A 252 room hotel with retail and restaurant space
Contact/Developer: Lake Development
Status: Project approved. Construction schedule pending market conditions.
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